
ID Task Name

1 Project Start

2 Initialisation

3 Set up workplace

4 Set up project infrastructure

5 Configuration description

6 Define system requirements (doc)

7 Define project schedule

8 Release phase 'Concept'

9 Concept

10 Evaluation Software, Tools, Other Engines

11 System & Engine Architecture

12 Solution Description (detailed)

13 Release phase 'Implementation'

14 Implementation

15 Implementation BPEL Model in Java

16 XML to Java Mapping

17 Axis Integration

18 System Integration

19 Process Controller Logic

20 Persistence

21 Demo

22 Custom Ant Tasks

23 Testing

24 Documentation

25 Release bexee-0.1

26 Release phase 'Completion'

27 Completion

28 Installation Manual

29 User Manual

30 Web Site / Docu review

31 Final Report

32 Project Closing

18.10 Project Start
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Define system requirements (doc)
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Concept
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System & Engine Architecture
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08.11 Release phase 'Implementation'

Implementation
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06.12 Release bexee-0.1

06.12 Release phase 'Completion'

Completion

Installation Manual

User Manual

Web Site / Docu review

Final Report

10.12 Project Closing
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