
ID Task Name

1 Project Start

2 Initialisation

3 Set up workplace

4 Set up project infrastructure

5 Define system requirements (doc)

6 Configuration description

7 Define project schedule

8 Release phase 'Concept'

9 Concept

10 Evaluation Software, Tools, Other Engines

11 System & Software Architecture

12 Solution Description (detailed)

13 Installation AppServer

14 Release phase 'Implementation'

15 Implementation

16 bexee 0.1

17 Implementation Engine Architecture in EJB Model

18 Implementation BPEL Model in Java

19 Testing

20 Documentation

21 Release bexee 0.1

22 bexee 0.2

23 Implementation Engine Logic / Visitors

24 Testing

25 Documentation

26 Release bexee 0.2

27 bexee 0.3

28 Implementation Managmenet Interfaces

29 Implementation Client Interfaces

30 Testing

31 Documentation

32 Release bexee 0.3

33 Integration

34 User WebApp

35 Management WebApp (JMX Console)

36 Testing

37 Documentation

38 Release phase 'Completion'

39 Completion

40 Installation Manual

41 User Manual

42 Web Site / Docu review and clean-up

43 Final Report

44 Project Closing

18.10 Project Start

Initialisation

Set up workplace

Set up project infrastructure

Define system requirements (doc)

Configuration description

Define project schedule

25.10 Release phase 'Concept'

Concept

Evaluation Software, Tools, Other Engines

System & Software Architecture

Solution Description (detailed)

Installation AppServer

08.11 Release phase 'Implementation'

Implementation

bexee 0.1

Implementation Engine Architecture in EJB Model

Implementation BPEL Model in Java

Testing

Documentation

15.11 Release bexee 0.1

bexee 0.2

Implementation Engine Logic / Visitors

Testing

Documentation

22.11 Release bexee 0.2

bexee 0.3

Implementation Managmenet Interfaces

Implementation Client Interfaces

Testing

Documentation

29.11 Release bexee 0.3

Integration

User WebApp

Management WebApp (JMX Console)

Testing

Documentation

06.12 Release phase 'Completion'

Completion

Installation Manual

User Manual

Web Site / Docu review and clean-up

Final Report

17.12 Project Closing
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